
New Flowgates Project Timeline

Flowgate MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB

2012
MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB

Status
2012

Today

B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

Lead

Determine method for calculating ETC

Update ATCID

Baseline ETC

Determine method for calculating ETC

Baseline ETC

Update ATCID

Pat R.

Rob E.

Lindsay B.

Complete

Not Started

Not Started

Calculate ETC

Update ATCID

IPS and Outage Office

DSO Changes

WebOASIS/WebTrans

Pat R.

Rob E.

Lindsay B.

Complete

Not Started

Not Started

Rob E

Lindsay B.

Not Started

Not Started

TOS/TOD

Steve H.

Pat R.

In Progress

In Progress

In Progress

Steve Hitch In Progress

TO/TS Not Started

Calculate ETC

Baseline ETC

Update ATCID

IPS, DART and Outage Office

Curtailment Tools (iCRS)

WebOASIS/WebTrans

Pat R.

Rob E.

Lindsay B.

Not Started

Not Started

Not Started

TOK

TSR

Not Started

Not Started

TOS Not Started

TO/TS Not Started

Calculate ETC

Baseline ETC

Update ATCID

IPS and Outage Office

Curtailment Tools (iCRS)

DSO Changes

WebOASIS/WebTrans

Dispatcher and Scheduler Training

SOL Studies

Pat R.

Rob E.

Lindsay B.

Not Started

Not Started

Not Started

TOK

TOS

Steve H

In Progress

Not Started

In Progress

Steve Hitch. In Progress

TO/TS Not Started

Steve Hitch. In Progress

W of Lower 
Monumental

(E>W)

Redmond 
Area

Import

S of Boundary
(N>S)

N of Hanford 
(S>N)

S of Allston 
(S>N)

2013

2013

Dispatch and Scheduler Training

Dispatcher and Scheduler Training

Legend

  Key Meetings     Behind Schedule

  Key Date               Not Started

  Customer Forum    In Progress

Complete

Pat R. Complete

Required if 
Ponderosa 
Bank not on 

schedule 
(Dec ‘12)

Calculate ETCPat R. In Progress

Calculate ETCPat R. In Progress

Baseline on Nov 15 
for start date of Dec. 

1, 2012

Baseline on Nov 15 
for start date of Dec. 

1, 2012

Baseline on Nov. 15 
for start date of Dec. 

1, 2012

Baseline on Oct 24 
for start date of Nov. 

1, 2012

Baseline ETC
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Flowgate MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB

2012 
MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB

Status
2012

Today

B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

Lead

Calculate ETC

Baseline ETC

Update ATCID

SCADA Dispays

WebOASIS/WebTrans

Rob E.

Lindsay B.

Not Started

Not Started

Steve Huss

Pat R.

Not Started

Not Started

Ken 
Skinner Complete

Calculate ETC

Baseline ETC

Update ATCID

SCADA Displays

WebOASIS/WebTrans

Rob E.

Lindsay B.

Not Started

Not Started

Steve Huss

Pat R. 

In Progress

Not Started

Ken 
Skinner Complete

Calculate ETC

Baseline ETC

Update ATCID

Curtailment Tools (iCRS)

Develop DSOs

WebOASIS/WebTrans

Dispatcher and Scheduling Training

SOL Studies

Define PSA Flowgates

TSR

Pat R. 

Rob E.

Not Started

Not Started

Not Started

Jerry J.

TOK

In Progress

Not Started

Jerry J. In Progress

James R Complete

Lindsay B.

TO/TS

Not Started

Not Started

PSA Flowgates
(N>S and S>N)

Columbia 
Injection
(N>S)

Wanapum 
Injection
(N>S)

2013

2013

IPS, DART and Outage OfficeTOS Not Started

Legend

  Key Meetings     Behind Schedule

  Key Date               Not Started

  Customer Forum    In Progress

Complete

Baseline on Nov. 15 
for start date of Dec. 

1, 2012

Baseline on Nov. 15 
for start date of Dec. 

1, 2012

Baseline on 
Jan. 23 for 

start date of 
Feb. 1, 2013
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