
Deferral Assumptions for PTSA Rate Impact Analysis

Big Eddy Knight Last Updated 09/29/2011
Energized 2/2013 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

BEK GI Project 1 4 200 3/2013 3/2018 5.0                   1,001              
BEK GI Project 2 4 200 3/2013 3/2018 5.0                   1,001              
BEK GI Project 3 1 25 3/2013 3/2013 -                   -                  
BEK GI Project 4 3 200 3/2013 12/2014 1.8                   351                 
BEK GI Project 5 4 300 12/2013 6/2016 2.5                   750                 
BEK GI Project 6 4 300 12/2014 6/2017 2.5                   750                 
BEK GI Project 7 2 200 12/2015 6/2018 2.5                   500                 
BEK GI Project 8 1 80 3/2013 3/2013 -                   -                  
BEK GI Project 9 2 200 3/2013 3/2018 5.0                   1,001              
BEK GI Project 10 3 150 3/2013 3/2013 -                   -                  
BEK GI Project 11 4 200 3/2013 3/2018 5.0                   1,001              
BEK GI Project 12 2 100 3/2013 3/2018 5.0                   500                 
BEK GI Project 13 6 300 3/2013 3/2018 5.0                   1,501              
BEK GI Project 14 2 100 3/2013 3/2013 -                   -                  
BEK GI Project 15 3 200 3/2013 10/2013 0.6                   117                 
BEK GI Project 16 1 100 3/2013 6/2014 1.3                   125                 
BEK GI Project 17 2 100 3/2013 12/2014 1.8                   175                 
BEK GI Project 18 1 50 3/2013 3/2013 -                   -                  
BEK GI Project 19 1 72 3/2013 3/2013 -                   -                  
BEK GI Project 20 1 8 3/2013 3/2013 -                   -                  
BEK GI Project 21 6 300 12/2013 6/2017 3.5                   1,050              

Total 9,823              

McNary John-Day
Energized 2/2012 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

McNary John-Day GI Project 1 4 100 3/1/2012 3/1/12 -                   -                  
McNary John-Day GI Project 2 4 100 3/1/2012 6/1/12 0.3                   25                   
McNary John-Day GI Project 3 3 60 3/1/2012 10/1/13 1.6                   95                   
McNary John-Day GI Project 4 1 38 3/1/2012 12/1/14 2.8                   105                 
McNary John-Day GI Project 5 1 50 1/1/2015 1/1/15 -                   -                  

Total 225                 

Central Ferry Lomo
Energized 7/2013 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

Central Ferry Lomo GI Project 1 2 100 8/1/2013 8/1/2013 -                   -                  
Central Ferry Lomo GI Project 2 3 100 8/1/2013 6/1/2018 4.8                   484                 

Total 484                 

WOMR-CF Lomo
Energized 7/2013 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

WOMR-CF Lomo GI Project 1 3 150 8/1/2013 6/1/2018 4.8                   725                 
WOMR-CF Lomo GI Project 2 5 200 8/1/2013 8/1/2018 5.0                   1,001              
WOMR-CF Lomo GI Project 3 4 200 8/1/2013 6/1/2016 2.8                   567                 

Total 2,293              

WOMR-I5-CF Lomo
Energized 10/2015 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

WOMR-I5-CF Lomo GI Project 1 2 100 11/1/2015 6/1/2017 1.6                   158                 
Total 158                 
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WOMR-I5
Energized 10/2015 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

WOMR-I5 GI Project 1 2 200 11/1/2015 11/1/2015 -                   -                  
WOMR-I5 GI Project 2 3 250 11/1/2015 11/1/2015 -                   -                  
WOMR-I5 GI Project 3 1 125 11/1/2015 11/1/2015 -                   -                  
WOMR-I5 GI Project 4 2 78 11/1/2015 11/1/2015 -                   -                  

Total -                  

I5
Energized 10/2015 (A) (B) (C) (D) (E)

Interconnection Project PTSA Count MW

Eligible to 
Take 

Service
Forecasted 
Start Date

Forecasted 
Deferrals

Total MW 
Deferred

I5 GI Project 1 2 150 11/1/2015 11/1/2015 -                   -                  
I5 GI Project 1 1 12 11/1/2015 11/1/2015 -                   -                  

Total -                  

PTSA Count
Total MW 
Deferred

Total Deferrals 100 12,983        

For Discussion Purposes Only 2


	Deferrals by GI Project

