
Transmission Services

Tracking #  Recommendation Completion %
Target Completion 

Date

1a

Conduct or coordinate a review of 
TLMAPPS entries to identify or 
verify if other clearance issues are 
outstanding. 

100% 10/1/2010 Done

1b

Establish procedures that provide 
on-going timely verification of 
significant (safety and reliability 
compliance) TLMAPPS inputs; 
Requires IT support

100% 7/1/2011

1c

Develop a methodology to analyze 
LiDAR information to identify 
clearance violations.  The 
methodology should include 
resource needs, risks, benefits, 
costs, etc

100% 3/1/2011

2a.i

Review current study processes 
and methodology for WOCN Path

100%
10/1/2010

Done
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2a.ii

Review current study processes 
and methodology for N-2 
contingencies (as per the WECC 
regional difference) of remaining 
identified internal paths

100% 10/1/2011 Done 

3a.i

Plan developed to accelerate study 
tool improvement project 

100% 12/1/2010 Done

3a.ii

Study tool improvement project; R 
& D funding required. Time horizon 
for full implementation is expected 
to be 4-5 years.

Phased dates 
defined by plan.  

Full 
implementation will 
take several years

4a.i

Review internal procedures (e.g., 
DSO148) and revise as 
appropriate, to ensure timely 
communication to appropriate 
internal organizations of reduced 
SOLs 

100%
8/15/2010

Done

4a.ii

Provide refresher training for 
implementation of the procedures. 

100% 11/30/2010 Done 



4b.i

Define threshold criteria to identify 
at what point urgent and 
emergency outages with impacts to 
SOLs are communicated externally 50% 2/1/2011

4b.ii

Develop protocols and procedures 
to timely communicate such 
impacts to appropriate staff and 
management

50% 2/1/2011

4b.iii

Provide training to staff and 
management for implementation of 
the procedures.

3/1/2011

5a.i

Establish communication protocols 
that clearly communicate the 
urgency to return a line to service 
when an outage is known to have 
an extraordinary impact on the 
market

100%
8/1/2010

Done

5a.ii
Provide training on communication 
protocols. 100% 9/1/2010 Done

6a.i

Revisit and revalidate procedures 
for implementing Stop Hourly Sales 

100%
8/1/2010

Done

6a.ii

Provide training to Transmission 
Schedulers, Account Executives, 
and Transmission Dispatchers. 100%

9/1/2010
Done

6b.i

Establish protocols and procedures 
to assure internal consistency when 
posting information related to Stop 
Sales 

100%
8/1/2010

Done

6b.ii
Provide training on protocols 
internally. 100%

8/1/2010
Done



6c

Provide customer training on the 
Stop Sales tool, including features 
of the tool, and where to look for 
postings when the tool is 
implemented 

100%
9/1/2010

Done

7a

Establish a separate listing for all 
missing BPA monitored 
flowgate/path on the Outage and 
Interruption Page under Known 
Constraints. 100% 10/1/2010    Done

7b

Complete cost benefit analysis for 
improved access to outage 
information. 

100%
7/1/2011    Done

7c.i

Review procedures and protocols 
to determine consistency of posted 
Outage information

100% 10/1/2010   Done

7c.ii

Provide training for locating outage 
information to internal and external 
parties

100%
10/1/2010

Done



8a

Establish Hourly ATC Methodology. 
Current effective date for NERC 
ATC standards is 4/1/11

30%

Phased dates 
defined by plan.  

Full 
implementation will 
take several years

8b

Engage Customers in a discussion 
of how to resolve the conflict 
between BPA’s obligation to plan 
and maintain the transmission 
system for long-term commitments 
and the customers’ use of the 
transmission system for short term 
and hourly transactions

50%

Phased dates 
defined by plan.  

Full 
implementation will 
take several years



9a

Determine whether practice of 
permitting the netting of redirect 
requests is allowable under new 
NERC ATC standards.  If 
allowable, perform analysis, 
including cost/benefit, to determine 
the best approach to allow the 
netting of redirect requests when 
the stop sales tools are used. 
Current effective date for NERC 
ATC standards is 4/1/11.

100% 4/1/2011

10a

Decide timing for updates to NERC 
ATC System Model (e.g., hourly); 
review and determine if more 
granularity is required for processes 
and procedures for the NERC ATC 
methodology to implement 
curtailments and redispatch. 
Current effective date for NERC 
ATC standards is 4/1/11

80% 4/1/2011



10b

Decide appropriate accounting for 
FCRPS supplied AGC, losses, and 
other similar uses in the NERC 
ATC methodology 50%

Phased dates 
defined by plan.  

Full 
implementation will 
take several years

10c

Review and modify, as appropriate, 
internal processes and procedures 
for Discretionary Redispatch

100% 4/1/2011

11a

Identify the impact of NT 
transactions on congested 
flowgates; establish protocols and 
procedures (NT customers to tag 
their firm transactions as 7-FN) to 
redispatch Designated Network 
Resources (both Federal and non-
Federal) for NT service; and 
develop automation to implement 
NT redispatch to Federal and non-
Federal Designated Network 
resources contemporaneous with 
Firm Point to Point curtailments.

100% 12/31/2010 Done

11b

Identify untagged uses of the 
FCRPS that affect network 
flowgates, and define and 
implement a proxy in iCRS for 
untagged NT transactions from the 
FCRPS.

100% 12/31/2010 Done



11c

Provide customer training on iCRS 
curtailment calculator, including 
how dynamic schedules are 
curtailed.

100% 12/31/2010 Done

Secondary Area of 
Concern

Review and make 
recommendations on the 
appropriate level of emergency 
inventory

100% 3/1/2011 Done
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