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Agenda


 
Introductions


 
Review of Study Assumptions


 
Load Service Areas


 
Conceptual Solutions for Transmission Reliability


 
Generation Interconnection


 
Update on Network Open Season Projects


 
Economic Studies


 
Updates on
• FERC Order 1000
• Network Open Season Reform



 
Next Steps
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Attachment K Planning Cycle 2010-12



 
Customer Meeting I Feb. 3, 2011

• BPA Plan
• Study Assumptions, Criteria, Methodology
• Economic Study Requests



 
Customer Meeting II Nov. 21, 2011

• System Screening Study Results
• Economic Study Results



 
Customer Meeting III June 25, 2012
• Conceptual Solutions for Reliability Needs
• Economic Study Requests



 
Customer Meeting IV (or Posting) end 2012

• Draft Plans of Service and Cost
• Economic Study Results
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Screening Studies Review

Studies modeled loads & generation forecasts for:
• Winter peak – 2016, 2021
• Summer peak – 2016, 2021
• Spring off-peak - 2016

Power flow studies were performed for relevant contingencies

Sensitivities to low and higher amounts of wind generation were studied

The following Reliability Standards and Criteria were applied:
• NERC TPL Reliability Standards

[North American Electric Reliability Corporation]
• WECC Reliability Criteria

[Western Electricity Coordinating Council]

Evaluated system performance compared with reliability standards
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Geographic Load Areas
Seattle SW Washington Coast
Portland South Oregon Coast
Salem / Albany / Eugene Walla Walla
Tacoma / Olympia Northwest Montana
Spokane / Hatwai North Oregon Coast
Mid-Columbia Centralia / Chehalis
Vancouver Hood River / The Dalles
Tri-Cities Northern Idaho
Olympic Peninsula Okanogan

(includes: No.of Shelton, Kitsap Penn.) So.Idaho / NW Wyoming
Central Oregon Northern California
Pendleton / LaGrande DeMoss / Fossil
Longview
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Seattle Area


 
Chief Jo-Monroe / Monroe-Echo Lake RAS Addition (2015)


 
Raver 500/230 kV Transformer Bank  (2016-18)


 
Monroe 500 kV Line Re-termination (2016)


 
Schultz Series Capacitors  (2016)

Portland Area


 
Pearl 500 kV Substation Expansion  (2016)


 
Pearl-Sherwood 230 kV Line Re-termination  (2017)
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Salem / Albany / Eugene Area


 
Santiam-Chemawa 230 kV Line Upgrade  (2015)

Tacoma / Olympia Area


 
Tacoma 230 kV Bus Sectionalizing Breaker Addition  
(2015)

Mid-Columbia Area


 
Northern Mid-Columbia Reinforcement
• New Columbia-Rapids 230 kV Line  (2014)

[Joint project with Mid-Columbia utilities]
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Tri-Cities Area


 
Franklin 115 kV Shunt Capacitor Addition  (2014)

Olympic Peninsula Area 
(Includes North of Shelton and Kitsap Areas)



 
Sappho 69 kV Shunt Capacitor Addition  (2016)

Vancouver Area


 
North Bonneville 230 kV Line Re-termination  (2016)
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Central Oregon Area


 
Central Oregon 500/230 kV Transformer Bank  (2013/14)


 
Bonanza 230/115 kV Substation Addition   (2014)


 
La Pine 230 kV Shunt Reactor Addition  (2014)

Longview Area


 
Longview-Lexington 230 kV Line Re-termination  (2015)

Walla Walla Area


 
Walla Walla-Pendleton 69 kV Line Upgrade  (2015)
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Northwest Montana Area


 
Columbia Falls 230 kV Bus Sectionalizing Breaker  
(2013)


 
Kalispell 115 kV Shunt Capacitor Addition  (2014)

Centralia / Chehalis Area



 
Silver Creek 230 kV and 69 kV Breaker         (2016)
Additions & 69 kV Shunt Capacitor Addition
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Southern Idaho / NW Wyoming Area



 
Lower Valley Reinforcement (Hooper Springs)  (2014 *)

*  Project energization date is dependent on route selection and 
agreements with joint participants. Tentative energization date is Fall 
2014.

Northern California Area



 
Hilltop 230 kV Shunt Reactor Addition  (2013)
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Main Grid Projects



 
McNary 230 kV Shunt Capacitors  (2013)


 
Paul vicinity 500 kV Reactor Addition (2015-16)


 
McNary 500/230 kV Transformer No.2 (TBD)
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Existing Wind Generation



14

Proposed Large Generation Interconnection

2012 Projects Under Construction
GI # POI MW
G0374 Palisades-Goshen 115 kV line 100 MW (wind)
G0222 Existing Dooley Substation 100 MW (wind)

2012 - Under construction 200 MW

2013 - Forecast Total 700 MW

2014 – Forecast Total     650 MW
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2008 Network Open Season Projects Update

Project Schedule
West of McNary Reinforcement Group I          In service - Nov.2011

• John Day-McNary 500 kV Line (79 miles)

West of McNary Reinforcement Group II 2013
• Big Eddy-Knight 500 kV Line  (28 miles)

Little Goose Area Reinforcement TBD
• Central Ferry-Lower Monumental 500 kV Line
(40 miles)

I-5 Corridor Reinforcement 2015*
• Castle Rock-Troutdale 500 kV Line (70 miles)

* Contingent on outcome of Environmental Review (NEPA) process
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2009 Network Open Season Projects Update



 
No infrastructure reinforcements were identified as part 
of the 2009 Network Open Season process.



 
The majority of the requests with signed PTSA’s 
(Precedent Transmission Service Agreements) were 
accommodated with the infrastructure additions 
identified from the 2008 Network Open Season process.
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2010 Network Open Season Projects Update

PROJECT SCHEDULE

Colstrip Upgrade – West of Garrison (CUP west)     10/2017
Colstrip Upgrade – East of Garrison (CUP east)       10/2017

Monroe-Novelty Hill #1 230 kV Line Upgrade TBD
Monroe-Snohomish #1 230 kV Line Upgrade            TBD

Olympia-So.Tacoma #1 230 kV Line Upgrade TBD
Chehalis-Cowlitz Tap 230 kV Line Upgrade TBD
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No Economic Study requests were received during
the cycle which closed October 31, 2011.

Economic Study Requests
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FERC Order 1000


 

FERC Order 1000 replaces Order 890 which ensured reasonable 
rates for Commission-jurisdictional services.



 

This order applies to Transmission owning and operating public 
utilities.



 

The purpose of this order is to establish minimum criteria that a 
transmission planning process must satisfy, including general 
principles for cost allocation methods.



 

The order applies to the development of regional plans, 
consideration of transmission needs driven by public policy 
requirements established by state or federal laws or regulations, 
and coordination between pairs of neighboring transmission 
planning regions.



 

Interregional transmission coordination and cost allocation 
compliance filings are due in April 2013.
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Network Open Season Reform


 

The last Network Open Season (NOS) was held in 2010



 

Since that time, BPA suspended NOS in order to reform the 
process to address participant concerns



 

BPA is continuing to develop the NOS future state including 
addressing the following key issues:
• Eligibility Requirements (TSR information)
• Risk mitigation and security/financial commitments
• NOS cycle/duration
• Timeline for BPA and customer commitments to build and take service



 

The last NOS/GI Stakeholder meeting was June 21, 2012



 

Tentative schedule is for a NOS re-start in calendar year 2013
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BPA’s Attachment K Planning Process Website



 
Meetings
• Meeting announcements, agendas, etc.



 
Reference Materials
• Materials associated with the Planning Process, participation forms, 

etc.



 
E-mail Information
• PlanningParticipationRequest@bpa.gov
• PlanningEconomicStudyRequest@bpa.gov



 
Economic Studies
• Requesting and Tracking Economic Studies



 
Related Information
• Links to information related to the Planning Process

mailto:PlanningParticipationRequest@bpa.gov
mailto:PlanningEconomicStudyRequest@bpa.gov
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Next Steps



 
Develop Draft Plans of Service and Cost Estimates


 
Update the BPA Plan for the 2010-2012 Planning Cycle


 
Planning Meeting IV (or Posting)

Sign up to participate in future meetings or receive 
additional information by:

Filling out the Participation Request form on BPA’s 
Planning Process website and sending it via e-mail to:  
PlanningParticipationRequest@bpa.gov

mailto:PlanningParticipationRequest@bpa.gov
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