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NT Service

                                                                                                                                                                     Redispatch                     Redispatch NT Mtg.

Public Comment Period 

for BPA NT Proposal 

Begins (July)

7/25 Rate 

Case 

Workshop

8/8 Gen 

Inputs 

Workshop

8/8 Rate 

Case 

Workshop

8/22 Rate 

Case 

Workshop

9/12 Rate 

Case 

Workshop

ATC 

Methodology
Follow up Management Strategies

                              OS-13 Rate Case

9/26 Cross 

Examination

7/25 

CBPI 

Conf Call

8/22 

CBPI 

Conf Call

9/19 

CBPI 

Conf Call

BOATT2: Generator Imbalance Service

Order 1000 Efforts

FERC Efforts

ST Competitions

CF Changes to Allow Redirects and Resales (LT)

Simultaneous Windows Concurrent with Short-Term 

Competitions

Posting to OASIS 

Equivalent ATCs for AFC

CF Resales (Short-Term)

Implement NF Products for Daily, Weekly, Monthly, 

Service

NT Planning

Redispatch                     

NITs on OASIS Formal Comments

South Idaho Load Service

 PTSA Reform

Legacy NOS

NOS  Reform through NOS Implementation

Generator Interconnection Reform

Transmission Credit Policy Reform

ATC Inventory Management Strategies

Legend

            Key Meetings

            Key Date

            Customer Forum

            Conf. Call

8/22 Gen 

Inputs 

Workshop

9/27 Rate 

Case 

Workshop

 8/16 

Workshop

 8/21 Reform 

Workshop

 8/23-24 Workshop

 9/6-7 

Workshop

 8/17 Workshop

8/13 Integration 

Conf Call

 8/30-31  
W

orkshop

 9/5 Reform 

Workshop

12/12 

CBPI 

Conf Call

11/14 

CBPI 

Conf Call

10/17 

CBPI 

Conf Call

 9/28 Workshop

 9/11 

W
orkshop

9/25 BP14 

Workshop

 10/18 Workshop

 9/20 

Reform 

Workshop

 9/27 

Workshop

10/25 

Customer 

Forum

10/5 

Conf Call

Attachment K V.1 out for comment

 10/31 Customer 

Conf. Call

11/8 Federal Register

 Notices

BP14-OS14

11/14 

Prehearing 

Conf.

 9/18 Workshop

 8-28/29 Workshop7/18  

Workshop

8/1  

Workshop
8/15  

Workshop

9/4 FERC Filing

Target Implementation 

Target Implementation 

Target Implementation 

9/28 Completed

 Implemented 10/22

Target Implementation 

Initial Prioritization 

Completed

 10/31 Final BPA 

Decision

 Implemention à 

 Implemention

 Close Comment 

Period  Mid-Nov: All Term 

Sheets Offered

 End-Nov: Final Term 

Sheets Posted & 

Comment Period Begins

Expected NOS Restart

CBPI 

Conf Call

CBPI 

Conf Call

CBPI 

Conf Call

CBPI 

Conf Call

 CBPI 

Conf Call

CBPI 

Conf Call

Customer 

Forum

Final BPA Decision

 Final BPA 

Decision 

Announced
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Dynamic 

Transfer 

Capability

Intra-Hour 

Scheduling

Q4Q3Q2

Intra Hour Phase III Evaluation

Ca-ISO Intra Hour Pilot Evaluation

BPA Transmission Initiatives Internet Links

Wind Integration: Http://www.bpa.gov/corporate/WindPower/WIT.cfm

DTC: Http://transmission.bpa.gov/wind/dynamic_transfer/default.cfm

ATC Methodology: Http://transmission.bpa.gov/business/atc_methodology/

NT Services: Http://transmission.bpa.gov/Customer_Forums/nt/

BPA OATT: Http://transmission.bpa.gov/customer_forums/bpa_oatt/

 B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

Rate Case: http://www.bpa.gov/Finance/RateCases/Pages/default.aspx

Intertie Policy: Http://transmission.bpa.gov/customer_forums/intertie_home_page

Generation Interconnection: http://transmission.bpa.gov/customer_forums/nos_gi_reform/default.cfm?page=gireform

Network Open Season (NOS): Http://transmission.bpa.gov/customer_forums/nos_home

Fall 2012 DTC 

Applications Submitted

Aug SepJul

FY12 Q4

Nov DecOct

FY13 Q1

Feb MarJan

FY 13 Q2

May JunApr

FY13 Q3

Commercial 

Systems

Short-term Competitions: http://transmission.bpa.gov/Customer_Forums/short_term_comp/

Energy 

Imbalance 

Market/

EBBA

Assess & Develop BPA EIM Position

EBBA

Oversupply

Short Term NT Products Implementation

NITS on OASIS

TSR Processing Improvements

DSS / Web Trans - Integrated Transaction Acceleration Platform 

(ITAP)  Review and Revise Development Plan

Assess & Develop BPA EIM Position

EBBA

Oversupply

Implement ’12-’13 DTC Awards

WIST: Address remaining DTC technical issues

Evaluate, Award DTC FY ’14-‘15

DTC Rate Case Follow up Scoping FY 14-15

Committed Intra-Hour Implementation 

Ca-ISO Intra Hour Pilot

CSGI Phase 3

Legend

            Key Meetings

            Key Date

            Customer Forum

            Conf. Call

9/28 Completed

Complete

CSGI

Develop 15-minute Scheduling Systems Proposal

Implement 15-minute Scheduling Systems (if approved)

Present Design & Analysis 

to NWPP EC 12/2012
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